

MKT-08: Go-to-Market Timeline

Project AEGIS / Carrington Storm Motors

Phased Market Entry Plan — Milestones, Gates, Resources, Success Metrics

Document Version: 1.0 | Date: July 2026 | Classification: Investor Confidential

EXECUTIVE SUMMARY

CSM's go-to-market strategy is organized into five phases spanning six years, from pre-launch preparation through international expansion. Each phase has defined milestones, gates (conditions that must be met before proceeding), resource requirements, and success metrics. The timeline is aggressive but achievable, reflecting the urgency of the EMP/CME threat and the first-mover advantage available to the first company that brings a comprehensive dielectric protection solution to market.

Total resource requirements across all phases: approximately \$350-500 million, funded through a combination of equity investment (Series A, Series B, Series C), non-dilutive government grants and contracts, and revenue from early customer deployments. The Company reaches cash-flow breakeven in Phase 2 (approximately month 28-32) and operating profitability by Phase 3.

PHASE 0: PRE-LAUNCH (Months 0-6)

0.1 Phase Objectives

Establish the foundation for market entry: regulatory positioning, insurance carrier partnerships, government procurement readiness, manufacturing capacity planning, and initial team assembly.

0.2 Key Activities

Regulatory & Standards - Submit comments to FERC on anticipated GMD NOPR - Join NERC GMD Task Force as participating member - Initiate IEEE Standards Working Group for dielectric EMP protection performance testing - File for CISA CIPAC membership (Critical Infrastructure Partnership Advisory Council) - Engage with NAIC Catastrophe Risk Subgroup on space weather risk commentary - Begin engagement with IACS classification societies on maritime dielectric certification

Insurance Partnerships - Complete EMP/CME risk model for commercial property (deliverable to insurers) - Engage 6 Tier 1 strategic carrier prospects (Swiss Re, AXA XL, Chubb, Munich Re, Lloyd's, Berkshire) - Develop parametric product structure for Swiss Re/Munich Re input - Retain insurance regulatory counsel (NAIC, Solvency II, Lloyd's regulatory) - Present at RIMS 2027 conference

Government Procurement Readiness - Obtain DUNS number and register in SAM.gov - Apply for CAGE code - Initiate FCL (Facility Clearance) sponsorship through DOD customer - Prepare SBIR Phase I proposals for DTRA, DARPA, and DOE - Brief relevant congressional committees (Energy & Commerce, Armed Services, Homeland Security)

Manufacturing & Supply Chain - Finalize dielectric panel manufacturing process specification - Identify and qualify polymer and ceramic filler suppliers - Site selection for Phase 1 manufacturing facility (5 shortlisted locations) - Begin tooling design for panel co-extrusion line - Establish quality control and testing protocols

Team Assembly - Recruit CEO/COO/CFO (if not already in place) - Recruit VP Government Relations (retired flag officer or SES-level) - Recruit VP Insurance Strategy (former carrier executive) - Recruit VP Engineering/Manufacturing (composites manufacturing experience) - Recruit Director of Regulatory Affairs (former FERC/NERC staff)

Intellectual Property - File international PCT applications for four patent families - File US non-provisional applications - Conduct freedom-to-operate analysis for key markets

0.3 Phase 0 Gates (Must Pass Before P01)

1. At least 2 of 6 Tier 1 insurance carriers have signed MOUs for joint product development
2. At least 1 National Laboratory CRADA executed (INL, Sandia, or both)
3. At least 2 SBIR Phase I proposals submitted to target agencies
4. Manufacturing facility site selected and lease/purchase option secured
5. Core executive team hired (CEO, COO, CFO, VP Government, VP Insurance)
6. PCT patent applications filed for all four patent families
7. Minimum of \$15M in committed funding for Phase 1 activities

0.4 Success Metrics

Metric	Target
Insurance carrier MOUs signed	2-3
National Laboratory CRADAs executed	1-2
SBIR proposals submitted	2-4
Government officials briefed (congressional/agency)	15-25
Conference presentations delivered	3-5
Team size (end of phase)	20-25

PHASE 1: FIRST GOVERNMENT CONTRACTS, INFRASTRUCTURE PILOTS (Months 6-18)

1.1 Phase Objectives

Secure initial government contracts (SBIR Phase I/II, pilot installations), execute first 3-5 utility/infrastructure pilot projects, establish insurance carrier partnership agreements, begin manufacturing line construction, and complete EMP certification testing at National Laboratories.

1.2 Key Activities

Government Contracts - Complete SBIR Phase I awards (DTRA, DARPA, DOE) — execute feasibility studies - Submit SBIR Phase II proposals for prototype development - Pursue initial sole-source justifications for DOD dielectric panel evaluation units - Brief DOD installation commands (Army Corps of Engineers, NAVFAC, AFCEC) on CSM technology - Submit unsolicited proposals to DTRA and STRATCOM for C4I facility protection - Apply for DOE GRIP (Grid Resilience Innovation Partnerships) grant for utility pilot co-funding

Utility & Infrastructure Pilots - Deploy 3-5 pilot substation installations (cooperative or municipal utilities, faster procurement) - Conduct EMP testing of pilot installations at Sandia or INL - Publish test results in peer-reviewed journal (IEEE Transactions on EMC) - Develop case studies for utility industry publication

Insurance Integration - Finalize premium-linked product structure with lead carrier partner(s) - Launch pilot program: 20-50 commercial properties receive CSM hardening + premium reduction - Begin parametric product regulatory approval process (lead state: Delaware or Vermont) - Develop insurer training program for underwriters and loss control engineers

Manufacturing - Break ground on Phase 1 manufacturing facility (25,000-50,000 sq ft) - Order and install panel co-extrusion line (lead time: 8-12 months) - Begin pilot production of dielectric panels for test installations - Establish supplier quality agreements with polymer and ceramic filler vendors

Team Scaling - Recruit manufacturing operations team - Recruit field installation supervisors - Recruit sales team for utility and government segments - Team size: 60-85

1.3 Phase 1 Gates

1. At least 1 SBIR Phase II award received
2. At least 1 DOD pilot installation contracted (any value)

3. At least 2 utility pilot installations completed with EMP test validation
4. At least 1 insurance carrier partnership agreement signed (committing to premium-linked product offering)
5. Manufacturing facility construction underway (completion within 6 months)
6. EMP certification testing completed at National Laboratory — data supports MIL-STD-188-125 equivalence or superiority

1.4 Success Metrics

Metric	Target
Government contracts awarded	3-5
Total government contract value	\$5M-\$15M
Utility pilot installations completed	3-5
Commercial property hardening pilots (insurance channel)	20-50
Revenue (cumulative through Phase 1)	\$8M-\$15M
Team size (end of phase)	60-85

PHASE 2: INSURANCE INTEGRATION, PREMIUM-FUNDED RETROFITS (Months 12-30)

2.1 Phase Objectives

Scale insurance carrier partnerships to 8-12 carriers, launch premium-funded retrofit program for commercial properties, secure first multi-year government IDIQ contracts, begin maritime classification society certification process, and launch Aegis Home builder pilot program.

2.2 Key Activities

Insurance Channel Scaling - Expand to 8-12 carrier partnerships (mix of Tier 1 and Tier 2 carriers) - Launch “Resilience Credit Program” — turnkey CSM hardening + insurance premium credit - Achieve regulatory approval for premium-linked products in 15-20 states - Parametric product launch through Lloyd’s syndicates (3-5 syndicates) - Develop insurer risk model licensing (SaaS) product — annual license to carriers for CSM EMP/CME risk model

Government Contract Growth - Secure first IDIQ contract (target: DOD/AFCEC or USACE, \$50M-\$250M ceiling, 5-year) - Pursue GSA Schedule contract (Schedule 56: Buildings and Building Materials) - Transition from SBIR to production contracts (SBIR Phase III) - State-level EMP protection programs (Texas, Florida, Virginia)

Utility Program Expansion - First IOU contract signed (target: Texas or Florida IOU) - 8-12 utility contracts active (mix of IOUs, cooperatives, municipals) - NERC compliance documentation package for CSM installations — certification that CSM system satisfies TPL-007 corrective action requirements - Partner with 2-3 major grid equipment companies (Eaton, SEL, ABB) for integrated offerings

Maritime Certification Initiation - Formal engagement with IACS member classification societies (DNV, ABS, Lloyd’s Register, Bureau Veritas) - Pilot vessel installations (2-3 vessels with major container line) - Develop type-approval application for dielectric bridge protection systems

Residential Market Preparation - Aegis Home builder pilot (2-3 regional luxury home builders) - 50-100 Aegis Home installations generating customer testimonials and performance data - Insurance premium reduction data from Aegis Home installations (for builder marketing) - Develop certified installer training program

Manufacturing Scale-Up - Phase 1 manufacturing facility fully operational - Second production line installed (doubling capacity) - Planning for Phase 2 facility (100,000-200,000 sq ft) - ISO 9001 certification achieved

Team Scaling - Build regional sales teams (Southwest, Southeast, Northeast, Midwest, West Coast) - Build field installation teams - Build insurance channel partnership management team - Team size: 200-350

2.3 Phase 2 Gates

1. At least 8 insurance carrier partnerships active
2. At least 1 multi-year government IDIQ contract awarded
3. At least 1 major IOU contract signed
4. Maritime type-approval application submitted to at least 1 IACS member
5. 100+ total installations completed across all verticals
6. Revenue run rate exceeding \$50M/month by end of Phase 2
7. Cash-flow breakeven achieved

2.4 Success Metrics

Metric	Target
Insurance carrier partnerships	8-12
Carriers offering premium-linked products	5-8
Commercial properties hardened through insurance channel	200-500
Utility contracts active	8-12
Government contracts active	12-20
Annual revenue (Phase 2 exit)	\$500M-\$850M
Team size (end of phase)	200-350

PHASE 3: CONSUMER LAUNCH, BUILDER CERTIFICATION (Months 24-48)

3.1 Phase Objectives

Launch Aegis Home as a nationally recognized consumer brand, establish builder certification program, expand utility deployment to 20-30 utilities, complete maritime type-approval certification, and begin international market entry (Canada, UK, Australia).

3.2 Key Activities

Aegis Home Consumer Launch - National PR campaign (“The Home That Survives”) coordinated with insurance carrier partners - Direct-to-consumer sales through CSM website + carrier policyholder offers - Certified installer network: 500+ certified electricians across 25-30 metropolitan markets - Aegis Home builder certification program: 30-50 certified builders - 5,000+ Aegis Home installations generating data for product refinement - Integration partnerships: home automation (Control4, Crestron, Savant), generator (Generac, Kohler), solar/battery (Tesla Powerwall, SunPower, Enphase)

Utility Deployment - 20-30 utility customers (IOUs, cooperatives, municipalities) - 200-400 substations hardened - Standardized utility procurement specification for dielectric protection (with IEEE/IEC) - Utility monitoring data platform: aggregated GMD/EMP data from CSM-protected substations (potential data-as-a-service offering)

Maritime Certification & Deployment - DNV/ABS/Lloyd’s Register type-approval achieved - 50-150 vessels retrofitted - Newbuild integration: dielectric protection specified in 5-10% of new container ship and tanker contracts - IMO space weather guidelines participation

Government Contract Maturation - Prime contractor on 3-5 major DOD installation hardening programs - GSA Schedule active — federal civilian agencies purchasing through schedule - State-level programs in 8-12 states - FEMA BRIC-funded EMP protection projects in 3-5 states

International Market Entry - Canadian subsidiary established (Toronto or Vancouver) - UK office established (London — proximity to Lloyd’s and European insurance market) - Australian office established (Sydney or Melbourne) - Initial European utility engagement (Germany, Netherlands, Nordic countries)

Manufacturing - Phase 2 manufacturing facility operational (100,000-200,000 sq ft) - International manufacturing partnerships for non-US markets (reduce shipping/logistics costs) - Automation investment reducing panel production labor by 30-40% - Vertical integration: in-house ceramic filler processing and polymer compounding

Team - International teams for Canada, UK, Australia - Expanded R&D team for second-generation materials - Data science team for monitoring platform and risk model - Team size: 600-900

3.3 Phase 3 Gates

1. Aegis Home brand awareness exceeding 15% among target demographic (high-net-worth homeowners)
2. 5,000+ Aegis Home installations completed
3. Maritime type-approval from at least 2 IACS members
4. 20+ utility customers active
5. 3+ international offices operational
6. Annual revenue exceeding \$2 billion

3.4 Success Metrics

Metric	Target
Aegis Home installations (cumulative)	5,000-10,000
Certified builders	30-50
Certified installers	500-750
Utility customers	20-30
Maritime vessels hardened	50-150
Government contracts (active)	30-50
Insurance carrier partnerships	15-25
Annual revenue (Phase 3 exit)	\$2.0B-\$3.5B
Team size (end of phase)	600-900
International offices	3-5

PHASE 4: INTERNATIONAL EXPANSION, MARITIME FLEET DEPLOYMENT (Months 36-60)

4.1 Phase Objectives

Achieve global market presence across all target geographies, scale maritime protection to mandatory-retrofit volumes, establish CSM as the global standard for dielectric EMP/CME protection, and achieve \$5-10 billion annual revenue run rate.

4.2 Key Activities

Global Expansion - European Union: full market presence in all 27 member states, leveraging CER Directive compliance requirements - Asia-Pacific: Japan, South Korea, Singapore, Taiwan, Australia, New Zealand - Middle East: GCC states (UAE, Saudi Arabia, Qatar) — critical infrastructure resilience - 200-country engagement program: at minimum, trade relationships established; at maximum, active operations

Maritime Fleet Deployment - IMO space weather guidelines adopted — creates mandatory or near-mandatory hardening requirements - 500-2,000 vessels with CSM dielectric protection - Newbuild standard: dielectric protection included in >30% of new container ship and tanker specifications - Naval fleet programs: US Navy, Royal Navy, Royal Australian Navy, JMSDF, ROK Navy

Utility Grid Deployment at Scale - 40-50 utilities (global) actively deploying CSM systems - 1,000+ substations hardened - Standard grid design reference: dielectric protection included in IEEE/IEC grid design standards - Monitoring platform: world's largest GMD/EMP sensor network, generating data revenue

Aegis Home Global Brand - Aegis Home installations: 50,000-100,000 globally - Builder certification program: 200-500 certified builders across North America, Europe, Australia - Aegis Home recognized as the standard for resilient home construction (analogous to LEED for sustainability)

Insurance Industry Standard - 30-45 insurance carrier partnerships globally - EMP/CME hardening as standard underwriting requirement for large commercial property - CSM risk model: industry standard for space weather risk assessment - Parametric EMP/CME products: available globally through Lloyd's and major reinsurers

4.3 Phase 4 Success Metrics

Metric	Target
Annual revenue	\$5B-\$10B
Countries with active operations	15-25
Insurance carrier partnerships	30-45
Utility customers (global)	40-50
Substations hardened (cumulative)	1,000-2,000
Maritime vessels hardened (cumulative)	500-2,000
Aegis Home installations (cumulative)	50,000-100,000
Government contracts (including international)	80-150
Team size	1,800-2,500
Gross margin	58-65%
EBITDA margin	32-38%

SECTION 2: RESOURCE REQUIREMENTS BY PHASE

2.1 Capital Requirements

Phase	Duration	Total Capital Required	Sources	Cumulative Capital
Phase 0	Months 0-6	\$15M-\$25M	Seed/Series A equity; government grants (SBIR)	\$15M-\$25M
Phase 1	Months 6-18	\$40M-\$60M	Series A equity (\$30M-\$45M); SBIR Phase I/II (\$3M-\$8M); pilot contract revenue (\$5M-\$15M)	\$55M-\$85M
Phase 2	Months 12-30	\$100M-\$180M	Series B equity (\$75M-\$125M); government contracts (\$20M-\$50M); revenue (\$50M-\$100M)	\$155M-\$265M
Phase 3	Months 24-48	\$80M-\$150M	Operating cash flow (\$70M-\$130M); Series C equity (optional, \$50M-\$100M)	\$235M-\$415M
Phase 4	Months 36-60	Self-funding from operations	—	—

2.2 Personnel Requirements

Phase	Executive	Engineering/R&D	Manufacturing	Sales/Marketing	Field Operations	Admin/Support	Total
Phase 0	5-7	8-10	2-3	3-5	0-2	2-3	20-25
Phase 1	8-12	15-20	15-20	8-12	5-10	8-12	60-85
Phase 2	12-18	40-60	60-90	30-50	30-50	25-40	200-350
Phase 3	18-25	80-120	150-250	80-120	120-180	60-80	600-900
Phase 4	25-35	150-250	300-500	150-250	300-500	100-150	1,800-2,500

2.3 Facility Requirements

Phase	Manufacturing	Office/Engineering	Total Sq Ft	Locations
Phase 1	25,000-50,000 sq ft	5,000-8,000 sq ft	30,000-58,000	1 (US HQ + mfg)
Phase 2	50,000-100,000 sq ft	15,000-25,000 sq ft	65,000-125,000	1-2 (US; possible second location)
Phase 3	150,000-300,000 sq ft	30,000-60,000 sq ft	180,000-360,000	3-5 (US + Canada + UK + Australia)
Phase 4	300,000-600,000 sq ft	60,000-120,000 sq ft	360,000-720,000	8-15 (global manufacturing + regional offices)

SECTION 3: KEY RISKS TO TIMELINE

- Regulatory delay risk:** If FERC GMD NOPR is delayed beyond 2028, utility adoption shifts right by 2-3 years. Impact: Phase 2-4 utility revenue reduced by 40-60%.
- Insurance carrier inertia risk:** If major carriers decline to include EMP/CME in policy wordings, the insurance distribution channel underperforms. Impact: Phase 2-4 insurance-linked revenue reduced by 50-70%.
- Manufacturing ramp risk:** If co-extrusion line lead times extend (currently 8-12 months; supply-constrained market for composite manufacturing equipment), production capacity limits revenue in Phases 2-3.
- Talent acquisition risk:** The specialized combination of materials science, EMP/EMC engineering, and insurance/reinsurance expertise requires recruiting from thin labor pools. Key positions may take 6-12 months to fill.
- Macroeconomic risk:** A recession in Phases 1-2 would delay discretionary customer spending (residential, maritime) and potentially constrain insurance carrier appetite for new product launches.
- Geopolitical risk:** Deterioration in US-China, US-EU, or US-Middle East relations could block international expansion and disrupt supply chains for raw materials.
- Technology validation risk:** If EMP testing at National Laboratories reveals performance below modeled expectations, product redesign could delay market entry by 6-18 months.

Document prepared by: Carrington Storm Motors Operations & Strategy Data sources: SBIR.gov, USASpending.gov, industry conference schedules, manufacturing equipment lead time data Last updated: July 15, 2026