

ROAD-10-MILESTONE-TRACKER

ROAD-10: COMPREHENSIVE MILESTONE TRACKER

Carrington Storm Motors — Project AEGIS

50+ Milestones Across All Product Lines & Business Functions — 5-Year Tracking with RAG Status

Document Status: Living Document — Updated Quarterly
Version: 1.0 — 15 July 2026
Classification: CONFIDENTIAL — Accredited Investor Eyes Only
Author: Zirconia, Director of Test & Validation, on behalf of the Aegis Operations Command
Update Cadence: Quarterly — next update 2026-10-01 (Q4 2026)

RAG LEGEND: - **GREEN** — On track; no significant risks or delays - **AMBER** — At risk; mitigation plan in place; 1-3 month potential delay - **RED** — Blocked or severely delayed; >3 month delay expected; requires escalation to Director Steele - ◦ **NOT YET STARTED** — In queue for future quarter

Q3 2026 MILESTONES (July — September 2026)

ID	Milestone	Description	Owner (Agent)	Target Date	Dependencies	Success Criteria	Budget	Status
M-2026-001	TEM Cell Validation Baseline Complete	Complete materials properties database for MXene (92 dB SE at 45 μm), BFRP (15 kV/mm dielectric), ZrB ₂ -SiC (>10 ¹² Ω/sq)	Zirconia + Nash	2026-07-31	TEM cell availability	All three materials tested; data published to BOM-REGISTRY	\$28K (incurred)	GREEN
M-2026-002	Aegis Home Product Family Design Freeze	All 18 Aegis Home product BOMs finalized; no further design changes without Engineering Change Order	Nyx + Cross	2026-09-30	M-2026-001 (materials baseline)	18 BOMs updated in registry.json; ECO process defined	\$45K	GREEN
M-2026-003	Phantom MK-1 Phase 1 EM Testing Complete	Phase 1 TEM cell testing: swept 0.001 Hz-1 kHz at Carrington-calibrated field strengths	Calder + Zirconia	2026-09-15	TEM cell schedule	I _{GIC} <10 ⁻⁷ A at all frequencies; actuator function nominal	\$120K	GREEN
M-2026-004	LandOLil v10.0 "STELLAR" Release	AR inspection overlay, digital twin API integration, full feature set deployed	Zirconia (CSMApPs)	2026-09-15	v9.0 deployed and stable	v10.0 in production; zero critical bugs at launch; >95% test coverage	\$85K	GREEN
M-2026-005	MXene Pilot Line Commission (50 g/day→2 kg/day)	Electrochemical reactor, centrifuge array, spray-coating automation installed and	Nash	2026-09-30	Equipment delivery (lead time risk); fluoride-free process validation	2 kg/day output at >95% purity; XPS verification of surface termination	\$1.2M	AMBER — Equipment lead time 12 weeks; fluoride-free process still under

		producing						development
M-2026-006	MXene Fluoride-Free Process Gate Review	Decision gate: proceed with fluoride-free electrochemical process or fall back to HF-based with enhanced safety	Nash + Steele	2026-09-15	Electrochemical reactor test data	Fluoride-free MXene SE >90 dB at 45 µm (within 2 dB of HF-based) OR documented decision to proceed with HF-based	\$85K	AMBER — Oxygen termination target 60% currently at 42%
M-2026-007	UL Pre-Submission Meeting	Introduce CSM's dielectric architecture to UL Solutions; identify custom Outline of Investigation needs	Chester + Steele	2026-09-30	Product design freeze (M-2026-002)	UL agrees to accept CSM products for evaluation under identified standards; custom OoI scope defined	\$18K	GREEN
M-2026-008	Aegis Embark 8 Products — PROTOTYPE Completion	All 8 vehicle-interior products complete prototype phase and enter TEM cell testing queue	Nash, Kade, Draven, Cross, Arden, Voss, Fen, Dorne	2026-09-30	BOM-REGISTRY entries complete for all 8 products	All 8 products at PROTOTYPE status in CSMFAB tracker; TEM cell test plans submitted	\$280K	GREEN
M-2026-009	Marmalade Stage 4 “SIMULATE” Design Complete	“What If” Carrington Event Simulator architecture and UX design finalized	Zirconia (CSMApps)	2026-09-30	v1.0-v3.0 deployed	Simulation engine specifications complete; Monte Carlo model validated against historical Carrington data; UI wireframes approved	\$95K	AMBER — Monte Carlo model complexity underestimated; on track for 2-week delay
M-2026-010	SiblingFrequency Episodes 1-4 Complete	All four Season 1 episodes produced, mastered, and published to distribution platforms	CSMRadio team	2026-08-15	Script completion, voice talent, sound design	All 4 episodes live on Apple Podcasts, Spotify, CSMRadio.com; educational companion content published	\$88K	GREEN
M-2026-011	IP Strategy — First 8 Provisional Patents Filed	File provisional patent applications for Tier 1 inventions (A1, A2, B1, B7, B8, E1, C1, D4)	Steele + IP counsel	2026-09-30	Prior art searches complete; patent drafts complete	8 provisional applications filed with USPTO; filing receipts received	\$180K	AMBER — IP counsel engagement letter pending; 2-week delay risk
M-2026-012	Swiss Re Introductory Meeting	Present CSM overview, pilot program design, propose actuarial collaboration	Steele + Kind	2026-08-31	CSM investor presentation finalized	Meeting held; Swiss Re expresses interest in pilot data-sharing agreement	\$12K (travel)	GREEN
M-2026-013	D.R. Horton Builder Partnership Meeting	Present Aegis Home pilot partnership; propose 20-home pilot build	Nyx + Kind	2026-09-30	Aegis Home design freeze (M-2026-002)	D.R. Horton agrees in principle to pilot participation; MOU drafted	\$8K (travel)	GREEN

Q4 2026 MILESTONES (October — December 2026)

ID	Milestone	Description	Owner	Target Date	Dependencies	Success Criteria	Budget	Status
M-2026-014	BFRP Pultrusion Line Commissioned	First pultrusion line producing 500 m/day BFRP/Elium profiles	Cross	2026-12-15	Equipment delivery (ordered Q3); Elium resin supply agreement	500 m/day at >98% dimensional tolerance; <2% void content via C-scan	\$750K	AMBER — Equipment lead time 14 weeks; resin supply agreement pending
M-2026-015	Aegis Home Wall Panel UL Testing Submitted	Submit panel for UL 94, UL 723, UL 746C testing at UL Solutions Northbrook	Nyx + Chester	2026-12-31	UL pre-submission (M-2026-007); panel production	UL test plan accepted; samples shipped to UL; testing initiated	\$85K (testing) + \$22K (samples)	GREEN
M-2026-016	Phantom MK-1 Phase 2-3 Testing Complete	Vibration (Phase 2) and Thermal Cycling (Phase 3) per CSMTTest protocol	Calder + Zirconia	2026-12-31	Phase 1 complete (M-2026-003)	All 32 actuators pass vibration at 100-500 Hz, 5 g; all systems functional after 100 thermal cycles	\$380K	GREEN
M-2026-017	Aegis Embark 8 Products — TEM Cell Testing Complete	All 8 Aegis Embark products complete TEM cell EMI testing	All 8 Embark Agents	2026-12-31	M-2026-008 (prototypes complete)	All 8 products pass EMI immunity testing; test reports filed	\$220K	GREEN
M-2026-018	Protonic H-FET Gate Family — Single Gate Demonstrated	Fabricate and test individual NOT, AND, OR gates on Nafion membrane	Vance + Nash	2026-12-31	MXene gate electrode process stable	All 3 basic gate types demonstrated; on/off ratio >10 ⁴ for each; yield >40%	\$420K	AMBER — MXene gate adhesion to Nafion inconsistent; 4-week delay expected
M-2026-019	CSM Digital Twin Platform — Phase 0 (Architecture)	System architecture, technology selection, API design, data model	Zirconia (CSMApps) + Cross	2026-12-31	CST/Ansys license agreements	Architecture document approved; technology stack selected; API specification published	\$180K	GREEN
M-2026-020	Geopolymer Concrete Pilot Mix Design Complete	Finalize geopolymer mix design (fly ash/slag ratio, activator concentration) for >60 MPa, >10 ⁸ Ω·m	Nyx + Cross	2026-12-31	Raw material sourcing (fly ash, slag)	Mix design validated via 50 test cylinders; compressive strength >60 MPa at 28 days; resistivity >10 ⁸ Ω·m saturated	\$65K	GREEN
M-2026-021	Charlemagne Fleet Vessel Hardening — Specification v1.0	Complete vessel-level electromagnetic hardening specification document; identify all 200+ conductive path	Vaun + Cross	2026-12-31	CSMVessel research documents (9 complete)	Specification document peer-reviewed by external marine engineer; class society pre-review requested	\$120K	GREEN

		locations						
M-2026-022	Aegis-C Panel Production — LOM Line Design Complete	Laminated Object Manufacturing line design, equipment specification, site preparation	Steele + Cross	2026-12-31	MXene production at 2 kg/day (M-2026-005); BFRP line operational (M-2026-014)	Detailed engineering drawings complete; equipment RFPs issued; site lease signed (El Segundo expansion) Gap analysis complete; quality manual v1.0 drafted; document control system operational (at least for CSMFAB BOM-REGISTRY) Petition filed with FCC Office of Engineering and Technology; FCC docket number assigned	\$250K (design)	GREEN
M-2026-023	ISO 9001:2015 Implementation — Phase 1	Gap analysis, quality manual draft, document control system implementation	Chester	2026-12-31	External ISO consultant engaged		\$45K	GREEN
M-2026-024	Protonic FCC Declaratory Ruling Petition Filed	Submit petition to FCC requesting ruling that protonic communication is not subject to Part 15	Vance + Steele + FCC counsel	2026-12-31	H-FET physics analysis; FCC counsel engaged		\$85K	AMBER — FCC counsel still in selection; target filing may slip to Q1 2027

Q1 2027 MILESTONES (January — March 2027)

ID	Milestone	Description	Owner	Target Date	Dependencies	Success Criteria	Budget	Status
M-2027-001	MXene Production Scale 10 kg/day Achieved	Fluoride-free process validated; 3-shift operation; cost \$85/g	Nash	2027-03-31	M-2026-006 (fluoride-free gate)	10 kg/day sustained for 30 consecutive days; XPS verification per batch; <5% rejection rate	\$2.8M	◦ NOT YET STARTED
M-2027-002	Aegis Home Prototype Construction Complete	Full-scale 1,800 sq ft prototype at El Segundo with all 18 products; 48 GIC sensors installed	Nyx + Cross	2027-03-31	M-2026-002 (design freeze); M-2027-001 (MXene at scale); M-2026-014 (BFRP line)	Prototype constructed; GIC susceptibility baseline measurement vs. control home — target >94% reduction All 5 CSMTTest phases passed; I_GIC <10 ⁻⁷ A in combined environment; degraded-mode operation successful	\$380K	◦ NOT YET STARTED
M-2027-003	Phantom MK-1 Phase 4-5 Testing Complete	Combined environment (EM+Vibration+Thermal) and Degraded-Mode Operation testing	Calder + Zirconia	2027-03-31	M-2026-016 (Phases 2-3)		\$520K	◦ NOT YET STARTED

M-2027-004	Charlemagne Fleet Design Freeze	Vessel hardening specification finalized; dry dock plan for pilot vessel approved by partner cruise line	Vaun	2027-03-31	M-2026-021 (spec v1.0); cruise line partner secured (M-2026-013?)	Specification v2.0 approved; partner MOU signed; dry dock slot reserved Q1 2028	\$180K	◦ NOT YET STARTED
M-2027-005	Aegis Embark AEC-Q200 Qualification Submitted	8 products submitted for automotive component qualification testing	Nash + all Embark agents	2027-03-31	M-2026-017 (TEM cell complete)	AEC-Q200 test plans accepted by certified lab; testing initiated	\$85K	◦ NOT YET STARTED
M-2027-006	Protonic H-FET Transceiver Prototype Demonstrated	Integrated TX+RX on single Nafion membrane; 50 baud text, 100 baud sensor data, 10 m range	Vance	2027-03-31	M-2026-018 (single gates); MXene gate stability	50 baud text BER <10 ⁻⁶ ; 100 baud sensor data validated; 10 m range in ambient conditions	\$520K	◦ NOT YET STARTED
M-2027-007	Series A Funding Round Close	\$50M+ Series A led by (TBD) venture capital with insurance/utility strategic co-investors	Steele + Board	2027-02-28	Phase 1 milestones (M-2026-001 through M-2026-013) substantially complete	\$50M minimum raised; lead investor identified; at least one insurance strategic co-investor	\$500K (legal, placement fee)	◦ NOT YET STARTED
M-2027-008	Marmalade Stage 4 "SIMULATE" Beta Launch	"What If" Simulator beta released to 500 test users	Zirconia (CSMAApps)	2027-03-15	M-2026-009 (design complete)	Beta users complete >100 simulations each; >80% satisfaction rating; <5 crash rate	\$180K	◦ NOT YET STARTED
M-2027-009	Ascension Drone Prototype First Flight	BFRP airframe + Archimedes screw propulsion + solid-state battery — first flight test	Veyne	2027-03-31	Airframe fabrication; propulsion unit testing; battery integration	60+ minute flight; 5 kg payload lift demonstrated; EMI immunity verified at ground level	\$1.2M	◦ NOT YET STARTED
M-2027-010	ICC-ES AC04/AC454/AC470 Submissions	Building code evaluation reports submitted for Aegis-C wall panels, BFRP rebar, geopolymer concrete	Nyx + Cross	2027-03-31	M-2026-015 (UL testing submitted)	ICC-ES applications accepted; evaluation process initiated; 12-month timeline begins	\$220K	◦ NOT YET STARTED

Q2 2027 MILESTONES (April — June 2027)

ID	Milestone	Description	Owner	Target Date	Dependencies	Success Criteria	Budget	Status
M-2027-011	BFRP Production Scale 2,000 m/day	Second and third pultrusion lines commissioned; 100% ultrasonic inspection	Cross	2027-06-30	M-2026-014 (first line)	2,000 m/day sustained; tensile >1,100 MPa; void content <2%	\$1.1M	◦ NOT YET STARTED

M-2027-012	Aegis-C Panel LOM Line Commissioned	First continuous LOM line producing 50 panels/day	Steele + Cross	2027-06-30	M-2027-001 (MXene at scale); M-2027-011 (BFRP at scale)	50 panels/day at 1.2x2.4 m; SE >148 dB per production QC sample; dimensional tolerance ±2 mm	\$3.4M	◦ NOT YET STARTED
M-2027-013	YInMn Blue Pigment Pilot Production (500 kg/month)	Calcination kilns, ball mills, particle classification — first production batches	Voss + Nash	2027-06-30	OSU license agreement finalized	500 kg/month at >98% phase purity; d50 = 1-5 µm particle size; SRI >115 UL 94 V-0 classification achieved; E84 Flame Spread <25, Smoke <450; 746C weathering passed	\$1.8M	◦ NOT YET STARTED
M-2027-014	Aegis Home UL Testing Results Received	UL 94, UL 723, UL 746C testing complete; results analyzed	Nyx + Chester	2027-06-30	M-2026-015 (testing submitted)	White paper published; covered by Insurance Journal, Reactions, Artemis; cited in regulatory filings	\$0 (testing paid in 2026)	◦ NOT YET STARTED
M-2027-015	Swiss Re / AXA Joint White Paper Published	“Geomagnetically Induced Current: The Next Insurable Catastrophe Peril”	Kind + Swiss Re/AXA actuaries	2027-06-30	M-2026-012 (Swiss Re intro); pilot data sharing agreement	5 sites selected; permits secured; equipment fabrication initiated	\$45K	◦ NOT YET STARTED
M-2027-016	Protonic 5-Node Field Network Deployment Planning	Site surveys, regulatory approvals, equipment fabrication for 5-node protonic network	Vance	2027-06-30	M-2027-006 (transceiver prototype)	All CSM products modeled; Aegis Home digital twin operational with real-time sensor feed from prototype (M-2027-002)	\$680K	◦ NOT YET STARTED
M-2027-017	CSM Digital Twin Phase 1 — Foundation Complete	CST/Ansys model library for all CSM products; single-asset digital twin (Aegis Home prototype) operational	Zirconia + Cross	2027-06-30	M-2026-019 (architecture); Ansys/CST licenses	>5,000 downloads in first month; App Store rating >4.5; <0.5% crash rate; 10+ media write-ups	\$1.2M	◦ NOT YET STARTED
M-2027-018	Marmalade Stage 4 “SIMULATE” Public Launch	“What If” Simulator released to public; 1,000+ users in first month target	Zirconia (CSMAApps)	2027-06-15	M-2027-008 (beta complete)		\$95K (launch marketing)	◦ NOT YET STARTED

Q3 2027 MILESTONES (July — September 2027)

ID	Milestone	Description	Owner	Target Date	Budget	Status
M-2027-019	MXene Production Scale 100 kg/day — Industrial Plant Construction Start	Site selection, environmental permitting, plant design	Nash + Steele	2027-09-30	\$12M	◦ NOT YET STARTED
M-2027-020	Aegis Home 50-Home Pilot — Site Selection + Permitting	50 sites selected across 3 regions; building permits secured; homeowner agreements signed	Nyx + Kind	2027-09-30	\$420K	◦ NOT YET STARTED
M-2027-021	Charlemagne Pilot Vessel Dry Dock Start	Pilot cruise vessel enters dry dock for 18-month EM hardening retrofit	Vaun + partner cruise line	2027-09-30	\$47M (vessel)	◦ NOT YET STARTED
M-2027-022	Phantom MK-1 Pilot — 10-Unit Build Start	Fabrication of 10 Phantom MK-1 units for utility pilot deployment	Calder	2027-09-30	\$1.8M	◦ NOT YET STARTED
M-2027-023	Protonic 5-Node Field Network — Deployment Complete	All 5 protonic nodes installed and operational	Vance	2027-09-30	\$2.4M	◦ NOT YET STARTED
M-2027-024	SiblingFrequency Season 2 (E5-E8) Released	“The Shield” season — Aegis-C panel, Phantom, Aegis Embark, Cloud-Nest/Pet-Safe narratives	CSMRadio team	2027-09-15	\$88K	◦ NOT YET STARTED
M-2027-025	Phase I Manufacturing Facility Operational	35,000 sq ft pilot facility at full production capacity; 95 employees	Mork + Steele	2027-09-30	\$20.78M	◦ NOT YET STARTED

Q4 2027 MILESTONES (October — December 2027)

ID	Milestone	Description	Owner	Target Date	Budget	Status
M-2027-026	Aegis Home Pilot — Construction Start	50 homes begin construction in 3 regions	Nyx	2027-10-01	\$3.5M	◦ NOT YET STARTED
M-2027-027	Aegis Embark 100-Vehicle Pilot — Installation Start	8 products installed in 100 vehicles (50 fleet, 25 consumer, 25 control)	All Embark agents	2027-10-01	\$2.8M	◦ NOT YET STARTED
M-2027-028	Infrastructure Pilot — Construction Start	5 substations, 3 bridges, 2 pipelines begin installation	Cross	2027-10-01	\$8.5M	◦ NOT YET STARTED
M-2027-029	CSM Digital Twin Phase 2 — Real-Time Complete	Sensor data ingestion pipeline; real-time twin updating (latency <5 min)	Zirconia + Cross	2027-12-31	\$1.5M	◦ NOT YET STARTED
M-2027-030	Marmalade Stage 5-6 “MONITOR” +	GIC monitoring and Aegis Home	Zirconia	2027-12-15	\$520K	◦ NOT YET

	"SHIELD" Launched	system control dashboards	(CSMAApps)			STARTED
M-2027-031	Consumer Education Platform — Phase 1 Launch	"Carrington 101," "Is Your Home Ready?" assessment, "Dielectric Score" photo analysis	Zirconia (CSMAApps)	2027-12-15	\$370K	◦ NOT YET STARTED

2028 MILESTONES — QUARTERLY OVERVIEW

Q1 2028 (Jan-Mar 2028)

ID	Milestone	Owner	Budget	Status
M-2028-001	Aegis Home Pilot — 50 Homes Occupied	Nyx + Kind	(included in pilot budget)	◦
M-2028-002	Phantom MK-2 Design Initiation	Calder	\$2.5M (design phase)	◦
M-2028-003	ISO 9001:2015 Certification Achieved	Chester	\$85K (certification audit)	◦
M-2028-004	FCC Protonic Petition — Ruling Expected	Vance	\$0 (waiting period)	◦
M-2028-005	Geopolymer Concrete — ICC-ES AC470 Report Expected	Nyx + Cross	\$0 (submitted Q1 2027)	◦
M-2028-006	Marmalade Stage 7 "COMMUNITY" Launch	Zirconia	\$350K	◦

Q2 2028 (Apr-Jun 2028)

ID	Milestone	Owner	Budget	Status
M-2028-007	Aegis Embark IATF 16949 Certification	Nash (NEURAL — lead product)	\$95K	◦
M-2028-008	Charlemagne Pilot Vessel — Mid-Retrofit Review	Vaun	\$0 (review milestone)	◦
M-2028-009	Infinity Infrastructure Pilot — Midpoint Data Review	Cross	\$0 (review milestone)	◦
M-2028-010	SiblingFrequency Season 3 (E9-E12) Released	CSMRadio	\$88K	◦
M-2028-011	CSM Digital Twin Phase 3 — Multi-Asset Complete	Zirconia + Cross	\$900K	◦

Q3 2028 (Jul-Sep 2028)

ID	Milestone	Owner	Budget	Status
M-2028-012	Charlemagne Pilot Vessel — Sea Trials with GIC Simulation	Vaun	\$12M	◦
M-2028-013	Phantom MK-2 Prototype Complete	Calder	\$6.5M	◦
M-2028-014	Protonic 20-Node Expanded Network Deployment	Vance	\$6.5M	◦
M-2028-015	B2B Insurance Portal Launch	Kind + Zirconia	\$1.7M	◦
M-2028-016	Aegis Home Pilot — 12- Month Data Collection Complete	Nyx + Kind	\$0 (analysis phase begins)	◦

Q4 2028 (Oct-Dec 2028)

ID	Milestone	Owner	Budget	Status
M-2028-017	Aegis Home Pilot Analysis Complete — Publication Submitted	Nyx + Kind + university partners	\$900K (analysis)	○
M-2028-018	Aegis Embark AEC-Q200 + FMVSS Certifications Complete	All Embark agents	\$438K (total cert budget)	○
M-2028-019	Phantom MK-1 10-Unit Pilot — Field Deployment Complete	Calder	\$0 (analysis begins)	○
M-2028-020	Stellar-Tint — First OEM Automotive Integration Agreement Signed	Voss	\$50K (legal)	○
M-2028-021	Marmalade Stage 8 “LEARN” Launch	Zirconia	\$400K	○
M-2028-022	Installer Training Platform — First Cohort Certified (100 installers)	Kind	\$200K (cohort 1)	○

2029 MILESTONES — QUARTERLY OVERVIEW

Q1 2029 (Jan-Mar 2029)

ID	Milestone	Owner	Budget	Status
M-2029-001	Aegis Home — FIRST COMMERCIAL SALE (pilot home transition to sale)	Nyx	Revenue milestone	○
M-2029-002	Phase II Volume Manufacturing Facility — Site Acquisition	Steele + Mork	\$5M (site)	○
M-2029-003	Charlemagne Fleet Expansion — Vessels 2-7 Retrofit Start	Vaun	\$220M (6 vessels at learning curve rate)	○
M-2029-004	ICC-ES Evaluation Reports Issued (Aegis Home can legally sell in US)	Nyx	\$385K (total ICC-ES)	○
M-2029-005	ISO 17025 Lab Accreditation Achieved	Chester	\$120K	○

Q2 2029 (Apr-Jun 2029)

ID	Milestone	Owner	Budget	Status
M-2029-006	Phantom MK-2 Volume Production Line Commissioned	Calder + Mork	\$12M	○
M-2029-007	Aegis Home Volume Manufacturing Facility Commissioned (Phase II, 120,000 sq ft operational)	Mork + Nyx	\$68.3M (Phase II Year 1)	○
M-2029-008	Aegis Embark — First Automotive OEM Factory-Install Option Available	Nash (NEURAL — lead)	\$3.8M (total automotive cert)	○
M-2029-009	CSM Digital Twin Phase 4 — Predictive Maintenance Complete	Zirconia + Cross	\$600K	○
	Swiss Re / AXA			

M-2029-010	Premium Credit Validation Published (from pilot data)	Kind	\$0 (publication milestone)	o
------------	---	------	-----------------------------	---

Q3 2029 (Jul-Sep 2029)

ID	Milestone	Owner	Budget	Status
M-2029-011	Charlemagne Pilot Vessel — 12 Months Operational Data Complete	Vaun	\$0 (analysis begins)	o
M-2029-012	MIL-STD-188-125 HEMP Testing Complete (Phantom MK-2 military variant)	Calder + Zirconia	\$180K	o
M-2029-013	Ascension Drone Swarm — First 100-Unit Production Batch	Veyne	\$2.8M (production batch)	o
M-2029-014	Protonic Network Commercial — First Paying Customers (20 nodes)	Vance	Revenue milestone	o
M-2029-015	Consumer Education Platform — 1 Million Users Milestone	Zirconia	Marketing cost TBD	o

Q4 2029 (Oct-Dec 2029)

ID	Milestone	Owner	Budget	Status
M-2029-016	Phantom MK-2 — 100th Unit Sold	Calder	Revenue milestone (\$9.5M cumulative)	o
M-2029-017	Aegis Home — 500th Home Sold (cumulative)	Nyx	Revenue milestone (\$47.5M cumulative)	o
M-2029-018	ABS/DNV Charlemagne Classification — Full Approval	Vaun	\$1.1M (total class)	o
M-2029-019	Houston Manufacturing Satellite Facility Groundbreaking	Mork + Steele	\$28M (Phase III initial)	o
M-2029-020	SiblingFrequency Season 4 (E13-E16) Released	CSMRadio	\$88K	o

2030-2031 MILESTONES — ANNUAL OVERVIEW

2030


ID	Milestone	Owner	Revenue Impact	Status
M-2030-001	Aegis Home — International Building Code Recognition (EU, UK, Japan, Australia)	Nyx + Kind	Opens \$2B+ global market	o
M-2030-002	Charlemagne Fleet — 14 Vessels Retrofitted (cumulative)	Vaun	\$560M cumulative revenue	o
M-2030-003	Phantom MK-2 — 500 Units/Year Production Rate Achieved	Calder + Mork	\$47.5M/year	o
M-2030-004	Protonic Network — 100 Nodes Operational Rotterdam	Vance	\$3.6M/year recurring	o
M-2030-005	Manufacturing Facility Operational (Phase III Europe)	Mork + Vaun	\$500 homes/year EU capacity	o

M-2030-006	Aegis Embark — 350,000 Units/Year Installed Base	All Embark agents	\$367M aggregate	○
M-2030-007	Series C Funding Round — \$200M+ (or IPO preparation)	Steele + Board	Capital for Phase III global expansion	○
M-2030-008	CSM Total Revenue — \$750M+ Annual Run Rate	Steele	Company valuation \$3- 5B	○

2031

ID	Milestone	Owner	Revenue Impact	Status
M-2031-001	Protonic Network — TRL 9 Commercial Maturity Achieved	Vance	Full commercial deployment	○
M-2031-002	Singapore / Yokohama Manufacturing Facility Operational (Phase III APAC)	Mork + Vaun	APAC market entry	○
M-2031-003	Dubai Manufacturing Facility Operational (Phase III MENA)	Mork + Steele	MENA market entry	○
M-2031-004	Aegis Home — 5,000 Homes Sold (cumulative)	Nyx	\$475M cumulative	○
M-2031-005	Charlemagne Fleet — 25+ Vessels Retrofitted (cumulative)	Vaun	\$1.0B+ cumulative	○
M-2031-006	Installer Training — 2,000 Certified Installers	Kind	Installation capacity for 5,000+ homes/year	○
M-2031-007	CSM Public Benefit — 10 Million People Educated via Consumer Education Platform	Zirconia	Mission milestone	○
M-2031-008	Full Portfolio Commercial Maturity — All Products TRL 9	All Agents	CSM established as the global standard for Carrington hardening	○

MILESTONE DEPENDENCY MAP — CRITICAL PATH VISUALIZATION



Critical Path: M-001 (TEM Cell) → M-005 (MXene 10 kg/day) → M-012 (Aegis-C Panel Line) → M-020 (Aegis Home Pilot Construction) → FIRST REVENUE (M-029 in Q1 2029) **Critical Path Duration:** 30 months (Q3 2026 → Q1 2029)

RAG STATUS TRACKING — CURRENT QUARTER (Q3 2026)

RAG	Count	Milestones
-----	-------	------------

GREEN	9	M-001, M-002, M-003, M-004, M-007, M-008, M-010, M-012, M-013
AMBER	4	M-005, M-006, M-009, M-011
RED	0	None — no critical blockages
◦ NOT STARTED 0 (Q3) / 70+ (future) All Q4 2026+ milestones		

Q3 2026 Overall RAG Assessment: GREEN — 9 of 13 active milestones on track; 4 amber with active mitigation plans; zero red.

MILESTONE OWNER WORKLOAD DISTRIBUTION

Agent	Q3 2026 Active Milestones	Q4 2026 Q1 2027	
Steele (CITADEL)	4 (M-005, M-006, M-007, M-012)	2	2
Calder (PHANTOM)	1 (M-003)	1	1
Vance (PROTON)	0	2	1
Nash (NEURAL)	2 (M-005, M-006)	2	0
Kade (CERVICAL)	1 (M-008 shared)	1	0
Draven (MAG-FLOAT)	1 (M-008 shared)	1	0
Cross (SILENCE)	2 (M-002, M-014)	3	2
Arden (THORAX)	1 (M-008 shared)	1	0
Voss (STELLAR)	1 (M-008 shared)	1	1
Solven (WAY-FINDER)	1 (M-008 shared)	1	0
Solara (PET-SAFE)	1 (M-008 shared)	1	0
Rook (CLOUD-NEST)	1 (M-008 shared)	1	0
Veyne (ASCENSION)	0	0	1
Dorne (ULNAR)	1 (M-008 shared)	1	0
Fen (FLUID-DAMP)	1 (M-008 shared)	1	0
Vaun (CHARLEMAGNE)	0	1	1
Nyx (AEGIS HOME)	2 (M-002, M-013)	2	2
Kind (EMBARK)	2 (M-012, M-013)	1	0
Zirconia (Test+Software)	5 (M-001, M-003, M-004, M-009, M-019)	3	2
Chester (Quality)	1 (M-007)	2	1
Mork (Fabrication)	1 (M-005)	1	1
CSMRadio (Radio)	1 (M-010)	0	0

“A milestone is a promise. Green means the promise is being kept. Amber means the promise is at risk and requires attention. Red means the promise has been broken and must be repaired or renegotiated. This tracker is not a project management artifact — it is the contract between the Aegis Operations Command and the investors, partners, and customers who are betting on the Dielectric Citadel. Every quarter, this document will be updated and published to the Board. Every status change will be accompanied by a root cause analysis and a corrective action plan. Because when the Sun speaks, there will be no extensions.” — Director Kairos Steele, CITADEL

Document generated 2026-07-15. RAG statuses reflect current knowledge as of this date. All future milestones are subject to revision based on quarterly gate reviews. Budget figures are planning estimates and subject to change based on actual costs incurred and funding availability. Milestone IDs are unique and immutable — added milestones receive new IDs; deprecated milestones are marked CANCELLED rather than deleted for audit trail purposes.